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design group inc.

January 21, 2022

Chad Huwe, PE
Stockwell Engineers - City of Harrisburg

RE: Amendment #2 —Design Services — Cliff Avenue and Willow Street Roundabout
Dear Chad,

Infrastructure Design Group, Inc. (InfrastructureDG) requests an amendment to the agreement
amount for the Design Services on the above referenced project. Additional survey, design, and
coordination due to private utilities, new development, and landowners, has required
InfrastructureDG to provide services beyond the original scope of services. The schedule has
also been modified from the original proposed schedule.

» Xcel Energy has modified the schedule of their engineering and discussions regarding
easement needs with landowners. This has delayed the schedule of the project, and
added time analyzing different traffic control options, meeting with contractors to discuss
constructability & phasing, and additional meetings with landowners. It has also added
considerable time for coordination with Xcel Energy.

» Two landowners have requested coordination with the City’s attorney. This has resulted
in additional meetings and follow up. There has also been unplanned coordination
regarding easement and acquisition agreements with the City’s attorney due to change
in leadership at the City.

» Additional survey was requested to help conversations with the property owners at the
Funeral Home/Furniture Barn/Event Center property. Elevations were wanted in the
existing pond behind the Funeral Home to determine if a betterment could be made for
the property in exchange for fewer approaches off Willow Street.

» Additional topographic survey was required for designing tie-in of the newly constructed
Hy-Vee property.

» InfrastructureDG has had additional landowner coordination and meetings, due to more
being necessary with some landowners than was planned on in the original proposal.
This is due to private utilities, change in leadership at the City, and changes in schedule.

» City of Harrisburg expressed interest in different street lighting options and asked that
InfrastructureDG explore options for City review.

Based on the information detailed above, and the attached work plan showing specific tasks
and hours, InfrastructureDG requests an amendment to the existing contract in the amount of
$44,105.00 for the change in scope items identified above.
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Original contract amount $125,389.00
Amendment No. 1 — amendment amount ------------ $37,435.00
Amendment No. 2 — requested amount --------------- $44,105.00
NEW TOTAL CONTRACT AMOUNT----------------- $206,929.00

We welcome the opportunity to discuss this at your convenience.
Respectfully submitted,

024 imgtn

Kari Johnson, PE
Project Manager
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Project Name: Cliff Avenue & Willow Street Roundabout Final Design
Client: City of Harrisburg

Project Number: 19102.01

Project Manager: Kari Johnson

Sr. Project Prof. Land Sr. Prof. Land
Manager Phil | Project Manager | Project Engineer | Staff Engineer Staff Engineer Surveyor Surveyor Survey Tech
Gun Kari Johnson Krista May Jessica Satiroff |Jessica Schneid Mike Severson Beau Koopal Kyle Vongroven Admin Total Hours Total Fee

Project Item

1 Project and Administration 65| $ 10,935.00
1.1|Development of Detailed Work Plan o] $ -
1.2|Coordination with City of Harrisburg / Stockwell 6 30 8 44] S 7,600.00
1.3|Project Monitoring and Progress Reports - hed 15 4 19] $ 2,965.00
1.4|Quality Control 2 2|$ 370.00
1.5|EOPC o] $ -

2 Public and Agency Involvement 113| $ 18,825.00
2.1b|Public Involvement - Drafting ROW/Easement Agreements 10 10[ $ 1,750.00
2.1c|Public Ir - Additional L: Meetings 6 50 6 10 72| $ 11,840.00

2.2|City of Harrisburg / Stockwell o] $ -
2.3|Private Utility Meetings / Coordination 1 20 10 31| $ 5,235.00
2.4|Permitting o] $ -

3 Survey 26| $ 3,055.00
3.1|Topographic & Boundary Survey 2 15 17| $ 1,990.00
3.2|Property Ownership & Easement Identification o] $ -
3.3|Acquisition Plats & Easement Exhibits o] $ -
3.4|Setting of Monuments/Property Pins o] $ -
3.5|Update Existing Conditions Base Map 3 6 9| s 1,065.00

4 iminary Design (60% Plan Set) of s -
4.1|Roadway o] $ -
4.2|Traffic Control 0]$ -
4.3|Water Main 0]$ -
4.4|Hydrology/Storm Sewer - Detention o] $ -
4.5|Erosion Control 0]$ -
4.6|Permanent Pavement Marking & Signage of $ -

5 Final Design Submittal (90% Plan Set) 71 $ 10,785.00
5.1|Title Sheet 0]$ -
5.2|Estimate of Quantities, Summary of Quantities, and Tables 2 2 4l s 520.00
5.3|Typical Section o] $ -
5.4| Sequence of Ops/General Notes 1 2 3l s 485.00
5.5|Table of ROW and Easements 0]$ -
5.6|Traffic Control 2 4 10 6] $ 2,620.00
5.7|Erosion Control 0]$ -
5.8|Existing Conditions & Removals 1 2 3|$ 365.00
5.9/Plan and Profile 0]$ -

5.10|Pavement Layout 16 4 20| $ 2,900.00
5.11|Pond Design, Layout, Grading o] $ -
5.12|Pavement Markings & Signage 2 2|$ 310.00
5.13[Street Lighting/Signals 4 16 20| $ 3,220.00
5.14|Cross Sections 0]$ -
5.15|Details 1 2 3|$ 365.00
Total Hours: 21 130 74 20 0 3 2 21 4 275
2021 Rate:| $ 185.00 | $ 175.00 | $ 155.00 | $ 105.00 | $ 115.00 | $ 135.00 | $ 170.00 | $ 110.00 | $ 85.00
Cost:| $ 3,885.00 | $ 22,750.00 | $ 11,470.00 | $ 2,100.00 | $ - $ 405.00 | $ 340.00 | $ 2,310.00 | $ 340.00 | $ 43,600.00
Infrastructure Design Group $ 43,600.00
Subconslutants
IMEG
10% Markup: $ -
Total Subconsultant: $ -
Direct Expenses
Printing Expenses: $ -
10% Markup - Materials and Supplies: $ -
Total Estimated Direct Expenses: ¢ N
Reimbursable Expenses:
2021 Rate Unit # of Units
Electronic Survey Equipment $55 hour 8 S 440.00
All Terrain Utility Vehicle $100 1/2 day S -
Survey Vehicle $0.85 per mile 60 S 51.00
Standard Vehicle(design) $0.85 per mile S -
Personal Vehicle Mileage Reimbursement $0.56 per mile** 25 S 14.00
Total d Reimbursable $ 505.00
Total Cost: $  44,105.00




